



CITY OF WEST SAINT PAUL

SRF No. 0107294 20120

ROBERT STREET IMPROVEMENT PROJECT
Technical Advisory Committee (TAC) Meeting
September 19, 2013 – 1:00 p.m.
AGENDA

1. **Design related items:**
 - a) Utility related issues
 - Final sanitary sewer replacement determination
 - Fire hydrant locations
 - b) Summary of Value Engineering (VE) process and recommendations
 - c) Pavement section for City Streets
 - d) Fiber bundle for MnDOT interconnect – costs for design, construction, etc
2. **Staging and Traffic Control Items**
 - Summary and final decision on all temporary traffic control items – signals, pavement striping, parking restrictions, etc as a result of the City/County joint meeting on Sept 6th
 - Temporary signal now going in at Oakdale/Wentworth instead of roundabout.
 - Traffic Management Plan (TMP) – Roles and responsibilities during construction.
3. **60% Plan Submittal items**
 - Status report of review comments from all agencies
 - Update on 60% cost estimate
4. **Streetscape elements – summary of 9/12 PAC meetings and items for discussion with TAC**
 - Boulevard and median trees
 - Bollards – PAC cited new University Avenue design.
 - Shortening of turn lanes to create some additional median space.
5. **Right of Way/Easements – update and issues..**
 - Specific property issues – Holiday, Starbucks/BW3
 - Schedule update – potential for condemnation
6. **Action items/Follow up**
7. **Next Meeting – Thursday, October 24th, 2013 at 1:00**